
Notes from the 11/22/05 MI BPM Upgrade Meeting 
 
Agenda: 
 
Misc. hardware: Cable Requisition (183724) for MIBPM system cables has been placed. 
Charlie recommended holding off on purchasing Optologic boxes. He is working with 
Dawn to get the UDP software fixed. Bob Forster is in the process of preparing 
requisition for air dam modules. Seven non-combining Combiner boxes were fabricated 
using parts returned by the vendor. It was decided that the project will require 3 spares. 
New parts must be ordered to fabricate these spares which are not necessary until March. 
Thirty combiner boxes are available for installation. 
 
Transition board report: Glen Johnson completed the layout design and obtained a quote 
to fabricate 5 PC boards. Three of them will be assembled and tested. Later, full order 
will be placed. It was decided that we should prepare requisitions for the full order of PC 
boards and board fabrication soon. Manfred made another measurement at MI30 and he 
is confident about progressing to MI40. The setup at MI40 will not include the controller 
card for now. Stefano began working on the Transition board firmware and associated 
controller card. At Manfred’s request, Bob Forster will work on putting together the 
requisition for the VME half backplane for the transition module cage. 
 
Timing Board status: It was discovered last week that VME Transition card at the back of 
the TFG card is of wrong size. The replacement order will be placed today. A second 
TFG card will be ready next week. 
 
PMCUCD card for MVME 5500: Charlie reported that the firmware related to 
Technobox was modified by Craig to bypass unused phase- lock loop to work with 
MVME 5500 and the ACnet functionality is working fine. The requisition for these items 
is ready to be placed. 
  
Software status - Luciano/S teve: Will work on Diagnostics and ACNet devices. 
Functional software will be available in 2.5 weeks. 
 
EchoTek issues: Bob Webber will work with Peter and Charlie to figure out the EchoTek 
issue before experimenting at FCC test stand and getting FPGA experts involved. 
 
MI-40 status : Charlie will install an SCSI type remote boot box at MI40. After the 
meeting, Dave Capista assigned 412 BPM in house 44. He will take care of the 
operational issues related to removing this BPM from application programs. 


